

Animation Timeline



Project Name: **Sample Animation**

Project type: **Animation Video**

Project details: **3 Min Animation**

Project start date: 2 April	Date	Working days
Initial Briefing Meeting	1 April	
Preparing and finalising the brief / storyboard	2 April	1 Day
Stage 1 - Camera Pathway		
Basic modeling	5 April	3 Days
Setting up Camera: Working on camera movements, speed and positioning	8 April	1 Day
Client Feedback - low res movie file to be provided during this stage	9 April	1 Day
Revisions, if any	10 April	2 Days
Client sign off	11 April	
Stage 2 - Detailed 3D Modelling, Materials & Textures, People, Landscaping		
Detailed modelling	16 April	3 Days
Applying colours & texture maps to model	18 April	2 Days
Adding landscaping		
Adding other items like people, cars, signage etc		
Applying Lighting	19 April	1 Day
Client Feedback - Still images are sent to the client during this stage		
Revisions, if any	23 April	2 Days
Client sign off	24 April	
Stage 3 - Rendering of Animation		
Final Hi Res Rendering (Std HD Format : 1280 x 720 p) (30 Frames / Sec)	2 May	6 to 8 Days
Stage 4 - Post Production		
Compositing (Adding Music, Voice Over, Logos, Video footage, 2D Work, Text, Google Earth	7 May	3 Days
Client Feedback - movie file in medium resolution is provided during this stage	8 May	1 Day
Revisions, if any	9 May	1 Day
Client sign off	9 May	
Final Delivery to Client	10 May	

NOTE: The above schedule is based on the assumption that we are in receipt of the required information in time. This also includes client feedback time and will vary if there is delay in feedback from the clients side.